’ FORM DPW.-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  June

Date; July 6, 2016

CONTRACTOR: RMY Construction, Inc.

ADDRESS: 815 Waimanu Street Contract No. 59574 [ 1]

City, State ZIP:  Honolulu, Hawaii 96813 DAGS Job No. 12-20-2613

PROJECT TITLE: Waimano Ridge Site Water System Improvements

CONTRACT

[ ] SUBMITTAL REGISTER { 1 COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 4,037,847.00 [ ] PROJECT SCHEDULE

[ ] DALY REFORTS | ] PAYROLL AFFIDAVT

{ | CONTRACT NUMBER
] PROJECT NAME AND LOCATION [ ) ALL BEGNATURES
1AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS
Total $ 1,788,673.00
Adjusted Contract Amount $ 5,826,520.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 1wo00% $ 4,037,847.00 99.77% § 1,784,68200 $ 5,822,429.00
Retained REDUCEDT| ] $ 130,247.00 $  49,324.00 $ 179,571.00
Amount Subject to Payment $ 3,907.600.00 $ 1,735,258.00 $ 5,642,858.00
Payments to Date $ 3,907,525.00 $ 1,626,656.00 $ 5,434,181.00
Payments Now Due $ 75.00 $ 208,602.00 $ 208,677.00
Payment No. FINALJ ] 21
[7 : For pro} Iready Accapted andior )
esssSnuonauton mesony | i e e ot i e pemre et oot o e
[ 1Project Acceptance Date have been made 1o this request; and least B0% of our worklorce residas in Hawai. [
[ IProject Completlopb-ﬁ; 1As a preferrad contractor, | have submitted all apprenticeship spproval
forms,

Date:

RMY Construction, Inc.

Name of Contracior

S 7/

BVC?SITIM:




DPW-CIA 7/08

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June

CONTRACTOR: RMY Construction, Inc. Contract No.: 59574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
[a]
o CONTRACT|
O LICEN BASIC CONTRACT| COMPL.| AMOUNT]|
olerR INTRACTOR TRADE NG AMOUNT| TO DATE| CMPL % RETAINED
RMY Construction, Inc. General Contracior AC-17332 $2,886,347| $2,806,347| 100.00% 3% $72,408|A
ANNSEEBEEESEEEEREN B AR mANNRA| RARKEAEEN LI MARE SRR ARENEAE HmmmammEEE|NARBEENE -
SuUB-
CONTRACT
LICEN BASI -CONTRACT| COMPL. %| RETN MOUNT|
| NTRACTOR TRADE NO. AMOUNT] TO DATE| CMPL| . RETAINED
Akira Yamamoto Painting, Inc. |Painting/coatings C-D4870 $43,307| $43,307| 100.00% 5% $2,831
Beachside Roofing Fluid applied rocfing BC-22075 $75,803 $75,603] 100.00% 5% $3,784
D.Y. Mikami Construction, Inc. [Guardrails, signs and fence|AC-9719 $51,6850 $51,650] 160.00% 5% $2,.582
HSI Machanical, Inc. Cuctwork/HVAC/mech world ABC-7338 $51,000 $51,000] 100.00% 5% $2,550
Isiand Landscaping, Inc. Tree relocation/grassing  |C-8952 $58,880 $58,800] 100 00% 5% $2,944
[kwiL services, inc. |Metal fabrication/railings  |[C12677 $26,000  $26.000| 100.00% 5% $1,300
Ipacific Prafemed Contractors |Pavement markings C-12140 $7,000 $7,000] 100.00% 5% $350
Paul's Electrical Contracting  |Electrical work ABC-26840 $322,770] $322,770{ 100.00% 5% 516,138
Quality General CMU work ABC-13362 551,240 $81,340] 100.00% 5% $4,087
Road Builders Corporation AC pavement/cold planing |AC-14126 $309,350] $309,350| 100.00% 5% $15.487
Statewide General Contracting|Acoustic insulation/panels |BC-25436 $40,000 $40,000] 100 00% 5% $2,000
Tokunaga Masoniy, Inc. CRMiconcrete work ABC-27923 $70,000 $70,000] 100.00% 5% $3,500
Winchester's Chlorination. Inc. |Chicrination C-13025 $4,500 $4,500] 100.00% 5% $225
#DIVIOI 10% $0
#OIVIO} 10% $0,
#DIV/0! 10% $0
#DIv/ol 10% $0
#OIVIO 10% $0|
Total Retained from Subs $1,141,500] $1.141,500 $57,838|B
$4.037 847
T IENKuESEEREEE

| -~|BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $130,247|

| certify that the above retentions are correct for this request.

CheckedNerified by:

RMY Construction, Inc. i,
Name of Contractor i/ o

7 ﬁ /f,é Initial - Project |,{jgmo,. rve—

By Signal

NOTE
Columnar totals shall be equal in doilar value to that on the
Monthly Estimate Sheat



DPW-CIA 7708

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June

CONTRACTOR: RMY Construction, Inc. Contract No.; 69574
PROJECT TITLE: Waimano Ridge Site Water System Improvements DAGS Job No.: 12-20-2613
a CHANGE]
& ORDER]
Is] LICENSE CHANGE QRDER| COMPL. RETN AM T
3 |PRIM TRACTOR |TRAD NO. AMOUNT) TODATE| CMPL] %[ RETAINED,
RMY Construction, Inc. General Contractor AC-17332 $1,458,310| $1,596,134| 109.38% 3% $39,903|A
T RERASNNmEEEEEEED HHHHHHH
LICENSE HAN DER COMPL. %] RETN
NTRACTOR IRADE NO. AMOUNT| TODATE| CMPL] %
Road Builders Corporation  |AC pavementicold plane |AC-14126 $120,400] $120,400] 100 00% 5% $8,020
Pacific Preferred Contraciors |Pavement markings C-12140 #DIV/01 5% $0,
Winchester's Chlorination Chiorination C-13025 #DIV/D1 5% $0
D.Y. Mikami Construction Guardrails, signs &fence |AC-8718 #OIVIQ! 5% 50
Tokunaga Masonry, Inc, CRM/concrate work ABC-27023 #DIVIOI 5% $0
Island Landscaping, Inc. Tree relocation/grassing  |C-8952 #DIViO! 5% $0/
HSI Machanical, Inc. Ductwori/HVAC/Mech WrdABC-7338 #DIVI0I 5% 50
Paul's Electrical Contracting |Electrical work ABC-26840 $167,087 $268,972] 16.07% 5% $1,348
Akira Yamamoto Painting  |Painting/coatings C-04570 #OIV/IO! 5% $0
Quality General CMU/concrete work ABC-13362 #DIV/IDY 5% $0
KWL Services, Inc, Metal fabrication/railings  [C-12677 #OIVIQ) 5% $0
Statewide General Contract |Acoustic insulation/panels |BC-25436 #DIV/o! 5% $0/
Beachside Roofing Fluid applied rocfing BC-22075 #DIVI0 5% $0
Associated Steel Workers Reinforcing steal C-225 #DIV/0I 5% $0
Pacific Industrial Pipe Pipe Fusion $2,280 $2,280, 100.00% 5% $114
Systems Integration Group $38,768 $38,795] 100.00% 5% 51,839
Total Retained from Subs $326,363| $188,.448 25% $8.421|B

I certify that the above retentions are correct for this request.

CheckadVerified by

RMY Construction, Inc.

Name of Contractor

7 / y / H Initial - Project Indpactor or Enginear

By Signatyf 'Dath

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet




PAYMENT NO.: 21

BILLING MONTH: June-16

STATE OF HAWAII

PEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: WAIMANQO RIDGE - SITE WATER SYSTEM IMPROVEMENTS

DAGS JOB NO.: 1 2-20-2613

CONTRACTOR: RMY CONSTRUCTION INC

VENDOR CODE: 20878700

CONTRACT NO.: 59574

EGCEIVE

JUL 18 2016

DALS, DIV. OF PUBLIC WORKS
STAFE SERVICES OFFICE

Original Contract Payment Suffix: 1,2
Suffix Fund Symbol mount Earned Retainage Amount Due
2.2, Bod-4lom 300 oo 502{% $ 75 oo
Totals: $300.00 $225.00 $75.00
Change Order Payment Suffix: 3,4,5
Suffix Fund Symbol Amount Earned Retainage Amount Due
05" B0O7-415M $213,951.00 $5,349.00 $208,602.00
Totals: $213,951.00 $5,349.00 $208,602.00
Grand Total: $214,251.00 $5,574.00 $208,677.00

JUL 13 2016

No
Verified By

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 20878700

Cost Code 3A1
Voucher No.

Verified By

NHaAN2S

DATE

JUL 22 2006



